

## Osmocom.org Servers - Feature #3086

Feature # 3076 (Stalled): migrate to new (2018-03) server "host2.osmocom.org"

### configure backup for new osmocom server

03/19/2018 07:00 PM - laforge

<b>Status:</b> Resolved	<b>Start date:</b> 03/19/2018
<b>Priority:</b> High	<b>Due date:</b>
<b>Assignee:</b> laforge	<b>% Done:</b> 100%
<b>Category:</b>	
<b>Target version:</b>	
<b>Spec Reference:</b>	
<b>Description</b>	
Before we go in production and/or migrate all services, we need to have backup in place (most likely rs-backup-suite). Destination most likely sysmocom backup server.	

### History

#### #1 - 03/28/2018 04:09 PM - laforge

- Priority changed from Normal to High

#### #2 - 04/04/2018 07:33 AM - laforge

- Status changed from New to Resolved

- % Done changed from 0 to 100

backup to sysmocom has been configured and initial backup is running right now