

## Osmocom.org Servers - Feature #3307

Feature # 3076 (Stalled): migrate to new (2018-03) server "host2.osmocom.org"

### migrate mail.osmocom.org / lists.osmocom.org to container on host2

05/29/2018 11:24 PM - laforge

<b>Status:</b> In Progress	<b>Start date:</b> 05/29/2018
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> laforge	<b>% Done:</b> 30%
<b>Category:</b>	
<b>Target version:</b>	
<b>Spec Reference:</b>	
<b>Description</b>	
<b>Related issues:</b>	
Related to Osmocom.org Servers - Feature #3305: migrate openmoko.org mail + l...	<b>In Progress</b> <b>05/29/2018</b>

### History

#### #1 - 05/29/2018 11:24 PM - laforge

- Related to Feature #3305: migrate openmoko.org mail + lists to osmocom.org added

#### #2 - 10/07/2018 01:34 PM - laforge

- Checklist item [ ] actually run a MTA on host2 added

Checklist item [ ] configure MTA / mailman setup, test it using a test mailing list added

Checklist item [ ] nginx reverse proxy with /static added

Checklist item [ ] atomically import list configs + archives + port-forward from old server added

Checklist item [ ] update DNS to point to host2 for web + MTA added

Checklist item [ ] letsencrypt for posterious+hyperkitty added

- Status changed from New to In Progress

- % Done changed from 0 to 30

- mailman3 containers running for web, core, postgres
- lists have been re-created in mailman3

import of lists/archives has been tested for osmocom.org in [#3305](#), worked fine so far. Migration of lists.osmocom.org will be done at a later point after the entire setup has been properly tested.

#### #3 - 10/07/2018 01:35 PM - laforge

- Checklist item [ ] ensure old machine relays mails for lists.osmocom.org added