

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Related issues
3621	OsmoMSC	Feature	New	Normal	TTCN-3 test suite for inter-BSC handover	neels	07/18/2019 05:04 AM	Related to #3621
3620	OsmoMSC	Feature	Stalled	Normal	Implement TTCN-3 testsuite for Inter-MSC HO	neels	09/04/2019 09:08 AM	