

Osmocom.org Servers - Feature #3087

Feature # 3076 (Stalled): migrate to new (2018-03) server "host2.osmocom.org"

migrate dect.osmocom.org to new server

03/19/2018 07:01 PM - laforge

Status:	New	Start date:	03/19/2018
Priority:	Low	Due date:	
Assignee:	laforge	% Done:	40%
Category:		Estimated time:	0.00 hour
Target version:			
Spec Reference:			
Description			
this includes			
<ul style="list-style-type: none">• a separate git-daemon (could possibly be merged with normal git.osmocom.org setup)• a separate trac instance (behind nginx / fcgiwrap?)			

History

#1 - 06/13/2018 09:50 AM - laforge

- Checklist item [] migrate dect repositories to git.osmocom.org added
- Checklist item [] migrate trac into docker container added
- Checklist item [] edit trac content to point to git.osmocom.org added
- Checklist item [] redirect from http://dect.osmocom.org/git/ to http://git.osmocom.org/dect/ added
- Assignee set to laforge
- % Done changed from 0 to 20

all git repositories have been migrated to git://git.osmocom.org/dect/ with the usual cgit interface at <https://git.osmocom.org/dect>

So now mainly remaining is

- moving the trac instance into a docker container
- editing all old references to point to the git.osmocom.org URLs
- permanent redirect (rewrite?) from http[s]://dect.osmocom.org/git/ to http[s]://git.osmocom.org/dect/

#2 - 08/08/2018 11:00 AM - laforge

- Checklist item [x] migrate dect repositories to git.osmocom.org set to Done
- Checklist item [x] edit trac content to point to git.osmocom.org set to Done
- % Done changed from 20 to 40